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No change on L-34 and L-35.

Manhole 1-BB inspected - not acceptable.
Manhole 1-CC inspected - not acceptable.
Manhole 1-GG brick work on sidewalls.
Manhole 1-EE still being tested.

Manhole 2-EE okayed for priming.

Base slab between 2-CC and 2-DD extended to just short of 2-DD - VCP
being heated for joint bonding.

Base for 2-DD poured and excavation north to 3-AA around 35% complete.
T-3 is in from 33B to just east of city water main to #16 cooling tower.
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